
D0 ALIGNMENT WORK REQUESTS FOR JANUARY, 2003  
 Sept 20, 2002 

Rev Jan 7, 2003 
RPS 

 
D0 will require several alignment tasks during the January, 2003, Tevatron shutdown.  Critical 
task dates keyed closely to the D0 shutdown schedule are shown in red.    
 

Request  
# 

Date of 
Work 

 

Task Description(Crew, Technology) Estimated 
8-hr shifts

Detector Configuration:  CF Closed, EF’s Closed 
 

4282 
<Jan13, 

04:00 AM 
N first 

Standard Stick Mike measurements of CF and EF 
prior to opening of the detector. 

2 man crew 

 
1  

 
 

4283 
 

Jan 14/15 
South/North B Pixels after S MDT repairs, before 
opening S/N EF. Per end: VStar for lower octants 

1/2 day Optical survey (north/south coordinate) 1/2 
day.  2 man crew each technology 

 
2 

 
4287 

 
Jan 31 

Standard Stick Mike measurements of CF and EF 
after detector is closed. 

2 man crew 

 
1  

Detector Configuration:  CF open, EF’s open, EC’s closed 

 
4284 

Jan 15 
16:00 
Jan 16 

Survey EC’s with VSTAR. 1 day per EC, before 
EC’s are opened. 

2 man crew 

 
2  

 
4286 

Jan 28 
16:00 
Jan 29 

Survey  EC’s with VSTAR. 1 day per EC, after 
EC’s are closed at end of shutdown. 

2 man crew 

 
2  

Detector Configuration: Immaterial 

 
4285 

Jan 20—
Jan 31 

Survey A2U Arm of 1 FPD Castle, Tevatron tunnel, 
Pbar side 

2 man crew 

 
2  

 
4297 

Jan 13—
Jan 31 

Perform Check Surveys as possible on balance of 
FPD’s 

2 man crew 

 
2  

 
4298 

Jan 13--Jan 
31 

Make Elevation Run of Selected Collision Hall 
Tierods, sidewalk monuments 

2 man crew 

 
1 

 

 1


